PROGRESS REPORT NO. 9
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

Date:
To:

cc:

From:
Site ID:

Subject:

March 10, 2011
Ms. Patricia Simmons-Pierre (USEPA RPM)

Ms. Frances M. Zizila (USEPA Site Attorney)
Mr. Glenn Savary (NJDEP Case Manager)
Mr. Ernie Schaub (LEC Project Manager)

Karen C. Saucier, Ph.D. (RMT Project Coordinator)
NJD002168748

Dayco Corporation/L.E. Carpenter Superfund Site
Site Progress Report No. 9

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period between
February 1, 2011 and February 28, 2011. The updated UAO/SOW Compliance Tracking Table and
Master Project Schedule are attached.

1. Actions taken to comply with the UAO during this period. The following actions were

completed:

Submitted 4Q 2010 Monitoring Report inclusive of data collected from the newly installed
MW19SH1 post remedial performance monitoring well network and soil gas investigation.

2. Results of sampling, tests and all other data received and not previously submitted to EPA.

All 4Q 2010 monitoring results were submitted in the 4Q 2010 Monitoring Report dated
February 28, 2011.

3. All work planned for the next 12 months is as follows:

Complete quarterly monitoring events in support of the Post Remedial Routine Monitoring
Program

Revise and submit an RA Work Plan Addendum No. 2 incorporating all USEPA comments
on the MW19HS1 and MW30 areas scopes of work, and all permits and associated
requirements.

Revise and resubmit the UFP-QAPP.
Prepare and submit a Community Involvement Plan (CIP).

Complete the MW-30 area remedial investigation (RI) and document the investigation and
the remedial approach in Final RA Work plan Addendum.
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PROGRESS REPORT NO. 9
Dayco Corporation/L.E. Carpenter Superfund Site
Borough of Wharton, Morris County, New Jersey

e Complete the MW-30 bioremediation pilot study.

e Prepare and submit progress reports.

4. Problems encountered and any anticipated problems or delays and solutions to address actual or
anticipated delays.

e None at this time.
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PROGRESS UPDATE NO. 9

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

COMPLETION TIMEFRAME
ACT'O:: ITEM (Calendar Days from UAO ACT'OE ;I\TriM DUuE OVERALL ACTION ITEMS - UAO Section Heading (associated paragraph reference) ¥ RES::;'.E\:BLE g%ug':g?g COMPLETED BY COMPLETED WHEN
Effective Date)
1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project v
2 7days 08/13/09 Manager and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, RMT and LEC v RMT and LEC Real Time ©
occurs later or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. Ensure LEC v LEC 09/28/09
amended UAO " the recording of the Order is indexed to the title of Respondent's real property at the Site.
Work to be Performed (paragraph 40): |dentify a Supervising Contractor and submit a copy of their Quality
@
5 7 days 08/13/09 Management Plan (QMP). RMT RMT 08/10/09
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT v RMT 08/10/09
5 days - following completion . 3 . . . . . . - v @
7 of Action ltem #4 above 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 above LEC RMT 12/11/09
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - Iv. Remn_edl.?'l Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken pursuant
1 By the 10th of every month 09/10/09 to this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final to EPA [pdf RMT v RMT 10th of each month
electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than
12 60 days 10/05/09 those bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its LEC v LEC 2005
contractors, and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site Attorney
that it has not altered, mutilated, discarded, destroyed or otherwise disposed of any records, documents, or other v
13 90 days 11/04/09 information relating to its potential liability with regard to the site since notification of potential liability by the United LEC LEC 11727109
States or the State or the filing of suit against it reqarding the Site.
14 45 days 10/22/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 45 calendar days] USEPA v USEPA 12/30/09
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the
15 days following EPA construction contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the
15 approval in item #14 01/14/10 selection of any contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of LEC and RMT v RMT 01/12/10
receipt of EPA's disapproval. Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to
submit QMPs.
Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its contractors
16 7 days prior to commencing 01/04/10 and subcontractors have :fdequa!e insurance coveragg ?r have indemnification for liabilities for injuries or damages LEC and RMT v RMT 01/12/10
work to persons or property which may result from the activities to be conducted by or on behalf of Respondent pursuant
to this Order.
17 As outlined in the 2004 RAWP 0111110 SOW-_IV. Remn_edlal Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the RMT v RMT 01/11/10
Addendum Schedule associated project schedule.

ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW19HS1)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

measures

available to accompany EPA or their rep. on an inspection following completion of the construction of the corrective
measures.

MW19HS1 Area Soil Remediation completed between the dates of January 11, 2010 and April 23, 2010 RMT v RMT 04/23/10
14 days prior to soil remedy Remedial Action (UAO Paragraph 46) & SOW Section V.A.): Respondent and contractor(s) will be available to v ©®©)
18a completion 02/23/10 accompany EPA personnel and/or representative on a pre-final inspection in accordance with Section VI of the SOW LEC and RMT RMT 211510
Pre-Final and Final Inspectit Soil Re dial Action Report, Notice of Construction Completion (Ref. SOW Section
19a 7 days prior to item #18a 02/16/10 V.A): Respondent shall provide documentation that the Performance Standards related to the soil remedy have been | LEC and RMT v RMT 2/15/10 @ ©
met or will be met at the completion of construction.
14 days after completion of ltter A): 1 E7A requires cartoctive measures tollowing flem #16. Rospondent and thelr coniractore)shall e
20a | the construction of corrective 05/07/10 ; q 9 » Hesp LEC and RMT v RMT 513/10®©
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PROGRESS UPDATE NO. 9

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

Within 21 days of completion Remedial Action (paragraph 47): Respondent shall schedule and conduct a final inspection in accordance with
21a of aV" work P 05/14/10 © Section V.C of the SOW. NOTE: Final inspection will be perfromed as part of the RAR Addendum review process LEC and RMT v USEPA 5/13/10©
(Ref. Action item 22a).
Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall
22a 45 days 07/30/10 © submit a draft RA report that meets requirements set forth in Section V.E of the SOW. NOTE: RAR Addednum LEC and RMT v RMT 07/20/10
submitted July 20, 2010.
,14 fjays of.completlorj of fm?' © SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
23a field inspection/corrective action TBD . . R N X oL N N y N A . LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation

draft RA report that meets requirements set forth in Section V.E of the SOW

COMPLETION TIMEFRAME
ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE SOIL REMEDIAL ACTION ITEMS (MW-30) RESPONSIBLE ACTION ITEM COMPLETED BY COMPLETED WHEN
# . DATE PARTY COMPLETED
Effective Date)
MW-30 Area Soil Remediation RMT
14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18b ) TBD . . T . f LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19b 7 days prior to item #18b TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be LEC and RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): If
20b construction of corrective TBD EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany EPA LEC and RMT
measures or their rep. on an inspection following completion of the construction of the corrective measures.
20b Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of LEC and RMT
all work the SOW
1.4 days .Of completllon of fleld SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C): Submit
22b inspection/corrective action TBD ) ) ) ) ) o . o : . L . LEC and RMT
implementation inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action implementation
23b 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a LEC and RMT

COMPLETION TIMEFRAME
ACTION ITEM (Calendar Days from UAO ACTION ITEM DUE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) RESPONSIBLE ACTION ITEM COMPLETED BY COMPLETED WHEN
# . DATE PARTY COMPLETED
Effective Date)
21 days of receipt of sample SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater
24 ) ) TBD . . - e RMT
results from final sampling event Monitored Natural Attenuation Report summarizing the results of the effort and its findings.
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 4 to pre a?e 2 FFS q TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
prep! preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOW- Vl/.. Fgcused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report and LEC and RMT
EPA's preliminary comments and concerns.
28 30 days .after receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT
written comments

ACTION ITEM

#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

CONTINGENT ACTION ITEMS (SITE WIDE)

RESPONSIBLE
PARTY

ACTION ITEM

COMPLETED COMPLETED BY

COMPLETED WHEN

30 days from receint of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary to
29 4 from EPK TBD meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the additional RMT
response activities.
30 days from receiot of notice Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 4 from EPK TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
approval.
7 days after receint of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 yre est (iterr?#SO) TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
q approval.
21 days from receipt of . L ) N N
32 disapproval notice/request for TBD EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other RMT
e item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 " TBD ; ' T ; LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
34 48 hours TBD Dfelay In Performance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and RMT
this Order.
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PROGRESS UPDATE NO. 9 DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

5 business days following item Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay (described
35 TBD o ) - A LEC and RMT
#34 in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties Bound (paragraph 38): Submit a true and correct copy of transfer document(s) to EPA identifying the transferee by LEC

name, principal business address and effective date of transfer.

37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT

Record Preservation (paragraph 77): Respondent shall preserve and retain all records and documents in its or any of their

38 10 years 08/04/19 contractors possession/control that relate in any manner to the Site. LEC and RMT
90 days prior to record or . ) . . . . o .
39 document destruction following TBD Figcord Preservat/o'n (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.

Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and to
EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site LEC and RMT
to the State will not exceed 10 cubic yards.

Prior to off-site shipments of

40 hazardous substances

Notes

) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09

) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead

) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW"

) Rows shown in Bold are items that have been completed

) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW)
Dallas Contracting, EWMI/Rapid Response, JFNew, Trace Labs and Denis Sklar Surveying were copied on the UAO in a Jan 5, 2010 email. COls and SOQs were requested (Ref. ltem 15)

6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation

7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.

8) Action item completed as part of Progress Report No. 4 dated Feb 15, 2010. USEPA personell on-site for inspection Feb 1 & 4, 2010 (to split excavation confirmatory soil samples)

9) As outlined in the USEPA email dated 5/13/10, USEPA will only perfrom a final inspection as part of the MW19HS1 RAR Addendum review process
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USEPA ID No. NJD002168748 Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ Project Update No. 9
Master Project Schedule Mon 3/7/11
D [Task Name Duration Start Finish I 2010 I 2011
Qir 4, 2009 | Qir1.2010 I Qirz._ 2010 ] Qir3.2010 Qir4, 2010 | Quri.2011 I Qirz 2011 ] Qir3 2011 T
o Oct_ | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun | Jul | Aug | Sep Oct | Nov [ Dec | Jan T Feb [ Mar | Apr | May T Jun [ JuI T Aug T Sep |
T | SOURCE REDUCTION (Site Soils) 890 days Fri 4/16/04 Fri 9/14/07 . . . . . . !
e USEPA ESD (Site Soils) 76days  Tue7/10/07 Wed 10/24/07 :
v POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08 ' ' ' . . . :
QUARTERLY MONITORING AND REPORTING 1562days  Mon2/27/06  Mon 2/20 - - - . . . -
v 2006 Monitoring and Reporting 242days  Mon2/27/06  Tue 1/30/07| : : : : : : :
Ve 2007 Monitoring and Reporting 267days  Tue1/23/07  Wed 1/30/08| ! ! : : : : :
v 2008 Moniitoring and Reporting 250days  Mon 2/18/08 Fri 1/30/09 : : : : : : :
2009 Monitoring and Reporting 276days  Mon 1/12/09 Fri 1/29 - Q) :
2010 Monitoring and Reporting 273 days Thu 2/11/10 Mon 2/28/11 : T ¢ ¢ ¢ ) : :
v Conduct 1Q10 Monitoring Event 5days  Thu211/10  Wed2/17/10) : : : : : : :
L Prepare and Submit 1Q10 Monitoring Report 59days  Thu2/1810  Tue5/11/10) : b : : : : :
L Conduct 2Q10 Monitoring Event 5days  Mon 4/19/10 Fri 4/23/10 : : : : : : :
v Prepare and Submit 2Q10 Monitoring Report 83 days. Mon 4/26/10 Wed 8/18/10| | | % | | | |
e’ Conduct 3Q10 Monitoring Event 4days  Mon823/10  Thu8/26/10) : :
e Prepare and Submit 3Q10 Monitoring Report 46 days Fri 8/27/10 Fri 10/29/10 : : : % : : : :
v Conduct 4Q10 Monitoring Event 5days  Mon12/6/10  Fri 12/10/10) : : : p : : : :
= Prepare and Submit 4Q10 Monitoring Report 51days  Mon12/2010  Mon 2/28/11 : : : ﬁﬁ?}ﬁy : : :
2011 Monitoring and Reporting 256days  Mon2/28/11  Mon 2/20/12 ; ; ; v : : .
= Conduct 1Q11 Monitoring Event 5days  Mon 2/28/11 Fri3i4i1 : : : o : : :
= Prepare and Submit 1Q11 Monitoring Report 50days  Mon 3/14/11 Fri 5/20/11 ey :
L] Conduct 2Q11 Monitoring Event 5 days Mon 5/9/11 Fri513/11 | | | | | H
= Prepare and Submit 2Q11 Monitoring Report 50 days. Mon 5/16/11 Fri 7/22/11 : : ; ; ;
] Conduct 3Q11 Monitoring Event 4days  Mon 8/22/11 Thu 8/25/11 : : : : : :
Prepare and Submit 3Q11 Monitoring Report 50 days. Fri 8/26/11 Thu 11/3/11 : : : : : 4
= Conduct 4Q11 Monitoring Event 6days  Mon12/5/11  Mon 12/12/11 : : : : : :
= Prepare and Submit 4Q11 Monitoring Report 50days  Tue12/13/11 Mon 2/20/12 :
167 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 1702 days Fri6/24/05  Fri12/30/11 : : : : : =
68 |v 2005 Wetland Area Post Source Reduction Mitigation & Reporting 128 days Fri6/24/05  Tue 12/20/05 : : : : : : :
72 | 2006 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 225 days Tue 5/30/06 Mon 4/9/07| : : : : : :
178 | 2007 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 158 days Tue 5/15/07 Thu 12/20/07| : : : : : :
183 | 2008 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 167days  Mon5/12/08  Tue 12/30/08 : : : : : :
| 787 | 2009 Wetland Monitoring, Invasive Species Control, Restoration & Reporting 153days  Thu528/09  Fri12/25/00 (—— :
9T o 2010 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 159days  Mon5/24/10  Thu12/30/10 : : v - - ¥ : : :
795 | 2011 Wetland Monitoring, Invasive Species Control, Restoration& Reporting 160days  Mon523/11  Fri12/30/11 -
196 |54 Spring 2011 Monitoring & Invasive Species Control Event 1day  Mon 5/23/11 Mon 5/23/11 : : : : : : :
197 |4 Fall 2011 Monitoring and Invasive Species Control Event 2days Wed 9/7/11 Thu 9/8/11 :
198 |2 2011 Annual Wetland Monitoring Report Preparation and Submittal 77days  Thu9/1511 Fri 12/30/11 : . . : . . :
199 REMEDIAL INVESTIGATIONS (RI) (NJDEP LEAD) 899days  Mon 2/27/06 Thu 8/6/09 : : : : : : : :
215 USEPA UAO & SOW 755 days Frid/18/08  Thu3/0/11 - - - - - : : :
216 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09 : . . : . . . :
225 USEPA Assumes Lead Agency Role [UAO/SOW Effective Date] 0 days Thu 8/6/09 Thu 8/6/09) : : : : : : : :
226 | Progress Report No. 1 (Aug 6, 2009 to Sept 9, 2009) 0 days Wed 9/9/09 Wed 9/9/098 : : : : : : : :
227 |\ Progress Report No. 2 (Sept 10, 2009 to Dec 10, 2009) Odays  Fri12/1/09  Fri 12/11/09) @ 1211109 : . : . . . :
228 | Progress Report No. 3 (Dec 11, 2009 to Jan 14, 2010) Odays  Thu1/1410  Thu1/14/10] @ 11410 : : : : : : :
229 | Progress Report No. 4 (Jan 15, 2010 to Feb 19, 2010) 0 days Fri 2/19/10 Fri 2/19/10 @ 271910 : :
230 | Progress Report No. 5 (Feb 20, 2010 to Jun 18, 2010) Odays  Tue6/22/10  Tue6/22/10) . . @ 612210 : . . . :
231 | Progress Report No. 6 (Jun 19, 2010 to Sept 17, 2010) Odays  Wed9/22/10  Wed9/22/10) ; ; ; & 9122110 : : : :
232 |y Progress Report No. 7 (Sept 18, 2010 to Nov 12, 2010) 0days Fri 11/19/10 Fri 11/19/10} : : : |10 : : :
233 | Progress Report No. 8 (Nov 13, 2010 to Feb 10, 2011) Odays  Thu2AM0A1  Thu2/10/11 . . . . @ 2101 . . :
234 |y Progress Report No. 9 (Feb 11,2011 to Mar 10, 2011) 0 days Thu 3/10/11 Thu 3/10/11 ‘ ‘ ‘ ‘ 43 31011 ‘
235 RA WORK PLAN (RAWP) ADDENDUM 557 days Thu8/6/09  Thu 9/22/11 - - - - - - P
236 |y~ RA Work Plan Addendum Preparation 28.38 edays. Thu 8/6/09 Thu 9/3/09) | | | | | | H
237 | USEPA & NJDEP Review and Comment on the RA Work Plan Addendum 108 edays Fri9/4/09  Mon 12/21/09) ; ; ; ; ; ; :
238 |\ Response to USEPA & NJDEP RA Work Plan Addendum Comments on MW 19HS1 6days  Tue12/22/09  Tue 12/29/09) . : : : : : :
Soil Remediation H H H H H B
239 |\ USEPA Approval of MW 18HS1 Soil Remediation (RA Work Plan Addendum and Odays Wed12/30/09  Wed 12/30/09) 12130/09 : : : : : :
Response to Comments) f . . . . . :
240 | Response to USEPA & NJDEP Comments on the MW-30 Investigation 21 days. Mon 1/4/10 Mon 2/1/10| : : : : :
241 | USEPA Approval of the MW-30 Investigation (RA Work Plan Addendum and 14 days Tue2/2/10  Mon 2/22/10) ' : : : : : :
Response to Comments) : : : : : : :
242 |\ Prepare and submit RAWP Addendum No. 2 55 days. Mon 9/13/10 Fri 11/26/10} : U - - ——————————— : : : :
243 USEPA review and approval of RAWP Addendum No. 2 60days  Mon 11/29/10 Fri 2/18/11 : . . . . :
244 Prepare and submit Final RAWP Addendum 60 days Mon 4/4/11 Fri 6/24/11 : : : ; ) ; :
245 USEPA review and approval of Final RAWP Addendum 90 edays Fri 6/24/11 Thu 9/22/11 E :
246 COMMUNITY INVOLVEMENT PLAN (CIP) 399days  Wed 8/26/09 Fri 3/a/11 . : :
247 |y NJDEP Public Outreach - Sign post Compliance [NJAC 7:26E-1.4(h)&(i)4] Odays  Mon9/14/09  Mon 9/14/09| /09 : : : : : : : :
248 |\ NJDEP Public Outreach - Sensitive Population Checklist Compliance [NJAC Odays  Wed8/26/09  Wed 8/26/09) : : : : : : : :
7:26E-1.4(h)&(i)4] 1 1 1 H 1 H H H
249 |\ USEPA Fact Sheet No. 1 Odays  Mon 11/23/09  Mon 11/23/09| @ 112309 | ! ! : ! ! ! :
250 |4 CIP Preparation & Submittal 320days  Mon 12/14/09 Fri 3/4/11 = = = P : : :
USEPA 5-YEAR REVIEWS Odays  Thu10/15/09  Thu10/15/08| ¢ 10/15/09 : : :
QUALITY ASSURANCE PROJECT PLAN (UFP-QAPP) 315days  Mon 12/21/09 Fri 3/4/11 . . :
UFP Compliant QAPP Preparation 315days  Mon 12/21/09 Fri 3/4/11 Y : : :
RA WORK PLAN (RAWP) ADDENDUM IMPLEMENTATION 685days Mon1117/08  Thu6/30/11 ; - - - - - ) :
MW-30 AOC 349 days Mon3/1/10  Thu6/30/11 ' > - Q) :
Remedial Investigation (RI) & Pilot Test 349 days Mon 3/1/10 Thu 6/30/11 : w. - - = - - ) :
Preconstruction Permitting 140 days Mon 3/1/10 Fri 9/10/10 & - - v : :
259 |y Prepare and submit NJDEP DLUR FHA Permit Application 69 days Mon 3/1/10 Thu 6/3/10) : ¥ : : : : : :
Task o) Progress e Summary ===y Rolled Up Split W+ +a ... RolledUpProgress oommmmmmmmmm  ProjectSummary — (Fe====t)  Deadline &
Mon 3/7/11 Split . Milestone ® Rolled Up Task Rolled Up Milestone <> External Tasks ()  ExtemalMilestone &
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USEPA ID No. NJD002168748

Dayco Corporation/L. E. Carpenter Superfund Site ~ Borough of Wharton, Morris County, NJ

Project Update No. 9

Master Project Schedule Mon 3/7/11

1D [Task Name Duration Start Finish I I 2010 I 2011
Qir 4, 2009 | Qir 1, 2010 I Qir2, 2010 ] Qir3, 2010 T Qir4.2010 | Qir1, 2011 I Qir2, 2011 | Qir3, 2011 I
e Oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun Jul Aug | Sep | Oct [ Nov | Dec | Jan T Feb T Mar [ Apr [ May [ Jun | Jul T Aug T Sep |
260 |y NJDEP DLUR FHA Permit Review & Approval 76 edays Fri6/4/10  Thu 819/10] . . : . . . :
261 NJDEP DLUR FHA Permit Issued Odays  Thu819/10  Thu8/19/10| : :
262 | Record FHA Permit with Morris County 16 days Thu 8/19/10 Thu 9/9/10) | | H H H H H
263 | Send County Sealed FHA Permit to NJDEP DLUR 1 day Fri 9/10/10 Fri9/10/10 ; ; : ; ; : :
264 |9 RI (Soil, Groundwater & Sediment Investigation) 18edays  Mon 3/14/11 Frid/1 : : " . : :
265 |75 Bioremediation Pilot Study 90 edays Fri41/11  Thu6/30/11 : : : : :
266 MW19HS1 AOC 531days  Mon11/17/08  Mon 11/29/ - - - Q) : :
267 |v" Bldg 9 Demolition 289days  Mon11/17/08  Thu 12/24/00 [ ——) | : : : :
271 Preconstruction Permitting 53 days Mon 11/2/09 Thu 1/14/10 ) : :
278 | MW19HS1 Soil Remediation 100days  Mon 1/11/10 Fri 5/28/10 i : : :
279 v Phase | 55days  Mon 1/11/10 Fri 3/26/10 : : : :
291 | Phase Il 45days  Mon 3/29/10 Fri 5/28/10 : : : :
295 MW19HS1 RAR Addendum 130days  Mon5/31/10  Mon 11/29/10 . . :
296 |y RAR Addendum preparation and submittal 37days  Mon53140  Tue7/2010) : : :
297 USEPA Review and Approval 131 edays Wed 7/21/10  Mon 11/29/10| : : :
298 |\ MW19HS1 Post Remedial Groundwater Performance Monitoring 8days  Mon11/8/10  Thu11/18/10 : : :
299 | Install USEPA approved performance monitoring network 10edays  Mon11/840  Thu 11/18/10| : : :
300 |, Soil gas investigation - MW19HS1 area 5days Mon 11/8/10 Fri 11/12/10| : :
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